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1.0  SIGNIFICANT DEVELOPMENTS DURING DECEMBER, 2007 

The Progress Report for November 2007 was submitted to the U.S. Environmental Protection Agency 
(USEPA) and the Indiana Department of Environmental Management (IDEM) on December 17, 2007. 

Implementation of the Field Sampling Plan (FSP) portion of the Remedial Investigation and Feasibility 
Study (RI/FS) Work Plan for the Pines Area of Investigation continued: 

• ENSR continued efforts to secure access agreements for the suspected coal combustion 
by-products (CCB) visual inspection program.   

• The CCB visual inspection program continued.  

• Notifications of planned investigations were provided, as per the FSP.   

• Sampling of native soils beneath or downgradient from suspected CCBs was conducted as 
per the USEPA-approved workplan on December 19, 2007.   

USEPA comments on the Groundwater Flow Modeling Quality Assurance Project Plan (QAPP) were 
received on November 5, 2007.  Responses to these comments were provided to the USEPA and 
IDEM on December 4, 2007. 

Regarding work under the Technical Assistance Plan (TAP), the Respondents received meeting 
minutes from the December 12, 2007 TAP meeting and the November Progress Report on December 
14.   
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2.0  DEVELOPMENTS ANTICIPATED IN JANUARY, 2008 

Submit the Progress Report for December 2007. 

Continue implementation of the RI/FS Work Plan.   

Complete the visual inspections of suspected CCBs on private properties. 
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